
To: Lederer, Dave[Lederer.Dave@epa.gov] 
Cc: Ellen Iorio[ marye lien. iorio@usace .army. mi I]; Rigassio-Smith, An ita[An ita. Rigassio-
Smith@jacobs.com]; Fallin, Lonnie[Lonnie.Fallin@jacobs.com]; Fox, Steve (New 
Bedford)[Steve. Fox@jacobs. com] 
From: Anderson, Elizabeth 
Sent: Fri 9/22/2017 9:01 :36 PM 
Subject: Comprehensive Plan Costs 

Dave 

Attached is the latest comprehensive plan cost table update. Please note the following changes 
(shown in green on the table): 

Upper Harbor Intertidal East- Changed from $30.7M to $42M 

Upper Harbor Intertidal West- Changed from $8.6M to $14.5M 

The engineers estimate was revised the costs based upon what we are observing at Marsh Island 
and additional reviews of PMC. This includes changes in the production rates, over excavations, 
vegetation removal, and road building. Please note Jacobs has also requested SES brainstorm 
cost savings for the Upper Harbor work. We are scheduling a meeting between Jacobs and SES 
to walk through the Upper Harbor locations and find additional means/methods to execute the 
work at a cost savings. We are in the process of redesigning the excavation and roadways as part 
of the Generic Work Plan. We should be able to revise the costs once the plan is drafted and we 
strategize with SES. 

As a result of the revised intertidal costs, the Lower Harbor work (North St) and Between the 
Bridges Intertidal costs were revised. 

LH (North St)- changed from $20lk to $275k 

BtB- changed from $665k to $910k 

The interest was changed from $2.4M to $5M. 

Added the MassDEP L TM payment of $1.5M 



A hard copy will be printed for your review. 

Elizabeth Anderson, PE 

Environmental Engineer 

Jacobs 

Bourne, MA 02532 

Phone: 1.508.743.0214 

Mobile: 1.508.277.8721 

Fax: 1.508.743.9177 


